National Council of Educational Research & Training
Sri Aurobindo Marg, New Delhi - 110016

Minutes of the 47t Meeting of the Building & Works Committee of NCERT

The 47™ meeting of the Building & Works (B&W) Committee of National Council of
Educational Research and Training was held on 26t May, 2023 at 11.00 am. in the
Conference Room, 1st Floor, Zakir Hussain Block, NCERT, Sri Aurobindo Marg, New
Delhi-110016 through hybrid mode. Prof. Dinesh Prasad Saklani, Director, NCERT
Chaired the meeting.

List of the Members who attended the Meeting is enclosed at Annexure - I,

The meeting commenced with a warm welcome of all the participants by the Chair,
following which Secretary, NCERT presented the agenda items one by one for
consideration of the Committee for recommendation.

Item No 1: Construction of a Central Administrative Building at NCERT
Campus, New Delhi (This item was placed in the 46t Building
and Works Committee Meeting held on 04.03.2023 as agenda
item no 2)

After detailed deliberations, the proposal was approved in principle and advised by the
Committee to place its recommendation in the next meeting of the Finance Committee
on the following points

i) A proper justification for construction of a new Central Administrative
Building has to be provided by the NCERT especially in terms of its likely
usages as per the sanctioned strength at NIE, NCERT Headquarters as
emphasized by the Member, the Joint Secretary (Inst.), MOE

ii) A detailed plan has to be in place showing use of Zakir Hussain Khand
after construction of the new building.

iii) CPWD, the agency to spearhead the construction, has to provide a
detailed proposal with appropriate justifications for revision in the
budget estimate from Rs.49 crores to Rs.81.99 crores and rationale for
technical specifications such as the foundations to be used, floor area, rate
of the civil constructions and proportionally high budget estimate for
electrical works which is 42% of the civil works.

iv) CPWD must guard against any further escalation in the budget estimate
due to delay in construction.

V) In compliance of the observations made by |S (Inst.), MOE during
meeting, the statement showing complete data & detail of floor-wise
usages of Central Administrative Building (Basement to 5t Floor),
number of rooms, number of maximum employees tentatively to be
accommodated in each including name of departments to be shifted
(Floor-wise) , Number of sanctioned & filled including numbers of posts

W‘”W& .



(Floor-wise) , Number of sanctioned & filled including numbers of posts
(Ministerial & Ancillary), post advertised & time line to complete the
recruitment process is indicated in the Annexure-A attached with minutes
for perusal of members.

Item No 2: Construction of Primary and Pre-primary Building at RIE
Campus, Shyamla Hills, Bhopal

i) This item has been deferred by the Committee and ciearly opined that RIE
Bhopal should first prepare a well-thought-out proposal and CPWD
should provide suitable justifications for budget and technical
specifications. Cost of constructing a similar building by other
autonomous bodies of the Ministry of Education (MOE) should also be
considered before finalizing the budget estimate. CPWD should also
consider revisiting some of the technical specifications such as plinth
height which should be more than 0.9 meter, etc.

ii) RIE Bhopal should first complete previously sanctioned projects on timely
basis and prioritize its construction projects as well.

Item No 3. Extension of Building for Department of Education in Social
Science and Humanities (DESSH) at RIE Campus, Shyamla Hills
Bhopal (M.P.)

i) Same as per Item No. 2 above. The Member - JS (Inst.), MOE pointed out
that the

proposal is pre-mature in terms of its planning and budgeting.

ii) RIE Bhopal should first complete already sanctioned projects in a time-
bound manner.

Reporting Item:

Item No. 1: Construction of the Light weight structure on the roof of the
Director’s Bungalow at NCERT Campus, New Delhi (This item
was placed in the 46™ Building & Works Committee Meeting
held on 04.03.2023 as Item No 01).

The Committee noted the revision in the budget estimate and recommended for
consideration of Finance Committee,

Action Taken Report and Confirmation/ Reporting:

Item No. 1: Confirmation of Actions Taken on the Minute of the 45t% Building
and Works Committee Meeting.

Item No 1. Confirmed

Item No 2. Confirmed
Item No 3. Confirmed



Item No 4. Confirmed

Item No 5. Confirmed

Item No 6. Not considered as recommended as per observation made by
the IFD, MoE as well as by the Committee in the meeting.
Hence, it would be placed in the next meeting.

Item No 7. Confirmed

Item No 8. Not considered as recommended as per observation made by
the IFD, MoE as well as by the Committee in the meeting,
Hence, it would be placed in the next meeting.

Item No 9,10, 11, 14, 15 & 17 were kept in abeyance. Confirmed

Item No 12. Confirmed

Item No 13. Item dropped and confirmed.

Item No 16. Item approved and confirmed

[tem No 18. Item dropped and confirmed

Item No 19, 20, 21. I[tems completed and confirmed

Item No 22. Item dropped and confirmed

Item No 23. CPWD to work as per the original proposal. The revised

proposal from RIE Bhubaneswar is awaited. Confirmed.

Item 2. Reporting on the Minutes of the 46t Building and Works
Committee Meeting

Committee noted the information.

The meeting ended with thanks to the Chair and others present in the
meeting.
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NATIONAL COUNCIL OF EDUCATIONAL RESEARCH AND TRAINING

List of Members

Sl
No.

Name

| Address

Signature

Prof. Dinesh Prasad
Saklani

Director, NCERT
New Delhi-110016

Prof. Sridhar Srivastava

Joint Director, NCERT
New Delhi-110016

Mr. Ravinder Yadav

Superintending Engineer,
Delhi Circle — 6 — CPWD
C Wing 4" Floor

[P Bhawan ITO

New Delhi
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fr. 5.C. Jana
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Director (IFD)

Ministry of Urban Development
Finance Division,

Nirman Bhawan,

New Delhi-110001

On-line

Sh. Sanjog Kapoor

JS & Financial Advisor
Ministry of Education,
(Department of School
Education & Literacy),
Shastri Bhawan, New Delhi-
110001
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Ms. Prachi Pandey

Joint Secretary

(Institutions & Training Bureau)
Minisiry of Education,
(Department of School
Education & Literacy),

Shastri Bhawan, New Delhi-
110001
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Sh. Ashok Kumar Sharma

Chief Architect (Delhi)
CPWD

East Block-1, Level-2,
R.K. Puram,

New Delhi-110066

On-line




Dr. Mukul Chandra Bora

Director.

Dibrugarh University Institute of
Engineering & Technology,
Dibrugarh University,

Assam, India

On-line

Prof. Ashok Kumar
Sharma

Assoclate Professor & Former
HOD

Department of Electrical
Engineering

University College of
Engineering

Rajasthan Technical University
KOTA-324010
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10.

Prof. B.R. Kukreti

Faculty of Education and Allied
Science, MJP Rohilkhand
University,

Bareilly,

Uttar Pradesh-243006

On-line

11.

Prof. Pratyusa Kumar
Mandal

Secretary, NCERT,
New Delhi. - 110016.
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Special Invitee

Sl Name Address Signature
No.

1. | Shri Subhash Chander I/c CAO/IFA,

NCERT %ﬂ 2z
New Delhi-110016 >
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